

City Engineering 333 S. Meridian Puyallup, WA 98371 Tel: (253) 864-4165 Fax: (253) 840-6678

PLAN CHANGE REQUEST

	DATE: 1-1	13-2022	_PERMIT NO:/REF N	_{IO:} E-21-	-0435				
1.	PROJECT: <u>06</u>	-171 EAST TOWN CROSSING	ADDR		RNER OF SHAW ROAD AND PIONEER AVE.				
2.	OWNER: EAS	ST TOWN CROSSING LLC,	Greg Helle	EMAIL: 9	reg.helle@absherco.com				
3.	DESIGN ENG	Jeff Brown - ABBEY FINEER: <u>DEVELOPMENT SE</u>		EMAIL:J	leff.Brown@abbeyroadgroup.com				
4.	CONTRACTO	OR: Josh Mckee (owner of Mckee Cody Gachne (Mckee super	ee Enterprises)		shm@mckeeenterprisesllc.com dyg@mckeeenterprisesllc.com				
5.	ORIGINATOR OWNER	R OF REQUEST: X DESIGN ENGINEER	x CONTRACTOR		OF PUYALLUP				
6.	DOES THIS R	EQUEST REQUIRE A DEV	TATION FROM AN E	EXISTING C	ITY STANDARD? YES X NO				
7. IF YES, PLEASE SUBMIT AN ALTERNATIVE METHODS FOR CONSTRUCTION MATERIALS REQUEST APPLICATION (AMR).									
8.	8. IF NO, PLEASE COMPLETE THE FOLLOWING:								
9. APPROVED CIVIL PLAN SHEET NUMBERS AFFECTED: sheet 6 of 7 is being replaced by the new sheet 6.1 of 7									
10. WHAT PART OF THE CITY AND/OR DEVELOPMENT INFRASTRUCTURE IS BEING AFFECTED? []ROAD []STORM []WATER [X]SANITARY []GRADING []EROSION CONTROL									
11. DESCRIBE THE CHANGE BEING REQUESTED: (ATTACH ADDITIONAL INFORMATION AS NECESSARY)									
new sewer alignment needed to provide safe separation between excavation of sewer									
and the existing signal pole.									
-									
12. ALL SIGNATURES ARE REQUIRED TO PROCESS THIS REQUEST UNLESS INITIATED BY THE CITY. FINAL APPROVAL/DENIAL WILL BE MADE BY THE CITY ENGINEER. ALL CHANGES WILL BE FULLY APPROVED/DENIED PRIOR TO ANY WORK ON REQUESTED CHANGES. ANY WORK COMPLETED PRIOR TO APPROVAL IS AT THE RISK OF THE DEVELOPER/CONTRACTOR AND MAY NOT BE APPROVED BY THE CITY ENGINEER.									
	Stiley S. Jak	AM A CONTRACTOR OF THE SECOND	BIS		TBD				
_	OWNE		DESIGN ENGIN	let	CONTRACTOR APPROVED / DENIED				
	1.000	v. /							
					1 14 2022				

Revised 01/18

