



City of Puyallup

Engineering Division

333 S. Meridian, Puyallup, WA 98371

(253) 864-4165

www.cityofpuyallup.org

MCKEE ENTERPRISES, LLC
PO BOX 5
ENUMCLAW, WA 98022

April 09, 2026

RE: INSPECTION PUNCHLIST FOR PERMIT PRCCP20240808

To Whom It May Concern:

City of Puyallup's Development Engineering has completed, at your request, a final inspection of the above referenced permit number.

The following is a list of outstanding items that must be completed prior to Engineering's final acceptance of the work. Please note that this list has been broken into two sections:

Section A are considered life/safety items that must be completed for the utilities to operate and be maintained as intended. **Therefore, Section A must be completed and accepted before Development Engineering can consider the project adequately complete and to allow issuance of an Occupancy Permit.**

Section B are punchlist items, and as such, do not have to be completed prior to occupancy. However, the items listed under Section B must be guaranteed to be completed within 90 days from the date of this letter. The City of Puyallup requires an assignment of funds in the amount of \$7,500.00 to guarantee completion of the punchlist items.

SECTION A

(ITEMS WHICH MUST BE COMPLETED PRIOR TO OCCUPANCY)

WATER:

SANITARY SEWER:

SIGNALIZATION:

STORM:

STREET:

MISCELLANEOUS:

SECTION B

(ITEMS COVERED BY AN ASSIGNMENT OF FUNDS TO ALLOW OCCUPANCY)

WATER:

SANITARY SEWER:

SIGNALIZATION:

STORM:

- Provide the City with a recorded copy of the Stormwater Management & BMP Facilities Agreement. (Acceptable to use one agreement for Phase 1, Phase 2, and the McDonalds site)

STREET:

MISCELLANEOUS:

- **Finish landscape around ALL edges of the stream. East edge of PL and split rail fence? Between the cyclone fence, split rail fence and the stream buffer. The hydro seeding is scheduled for April 21st & 22nd**
- **Provide the City with an electronic version of the record drawings in PDF format and in AutoCAD Map 2007 or newer in State Plane South Projection format.**

Upon completion of the items listed under Section B, the City will release the assignment of funds back to you. If any or all the items listed under Section B are not completed within 90 days of the date of this letter, the City has the right to use the funds being held to complete the remaining work.

After completion of the above work, please contact the project's Engineering Inspector, Jason Little, at (253) 244-0387 and schedule a punchlist inspection through the [CityView portal](#). If you have any questions regarding any of these items, please contact Jason Little or myself.

Sincerely,



Mark Higginson
Senior Civil Engineer
(253) 841-5559
MHigginson@PuyallupWA.gov

Cc: Jason Little, City of Puyallup Engineering Inspector
Robin Loewen, DPS Support Specialist
Jessica Bruce, Permit Holder